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AWARD ATTACHMENTS

ALASKA VILLAGE ELECTRIC COOP INC 01512-02
Terms and Conditions1. 



 27 December 2018 

Financial Assistance Award 1512 

Between the Denali Commission and Alaska Village Electric Coop Inc (AVEC) 

For Shaktoolik Community Bulk Fuel Facility Design 

Amendment 2 

 

All changes to the award conditions are noted below. 

 

1. Performance Period:  Revise the performance period end date to 31 March 2019. This 

action is being taken based on an extension request from AVEC dated 14 November 

2018. The request has been made to provide AVEC staff additional time to review 95% 

design documents provided by engineering consultants.  

  

2. Key Milestones: 

 

  Final Design Submittal and Plats  28 February 2019 

 

  

There are no other changes to the Financial Assistance Award. 


